

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Expansion	2022	West	6	0.1 km north of Maltby Rd. to 0.3 km south of Wellington Rd. 34, Wellington County	New interchange	Underway	2025	2021-3004	2.3	\$25 to \$100 million	Design complete	Design-Build
Expansion	2023	West	3	Essex Rd. 23 to Essex Rd. 34, Essex County, Contract 2	Two to four-lane widening	Underway	2027	2022-3018	15.7	\$100 to \$250 million	Design complete	Public Private Partnership
Expansion	2023	West	401	Hwy 4 (Colonel Talbot Rd.), Hwy 4 underpass and Glanworth Dr. underpass, County of Middlesex	Bridge replacement, Interchange improvements	Underway	2027	2022-3008	4.0	\$100 to \$250 million	Design complete	Design-Build
Expansion	2024	West	7	Frederick St. underpass, Kitchener	Bridge replacement, Utility relocations	Underway	2027	2023-3030	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Expansion	2025	West	3, 4	Clinton Line to 1.9 km east of First Ave. (Hwy 3 Talbotville Bypass and Hwy 4 widening), County of Elgin	Two to four-lane widening, New four-lane highway	Planned	2027-2028	2025-3007	8.0	\$100 to \$250 million	Design complete	Design-Bid-Build
Expansion	2026	West	401	Regional Rd. 33 (Townline Rd.) to Wellington Rd. 32, Cambridge	Six to ten-lane widening (HOV)	Planned	2027-2028	2025-3028	0.0	\$10 to \$25 million	Design underway	Design-Bid-Build
Expansion	2027-2028	West	7, 7P	Grand River Bridges, Kitchener	New bridge	Planned	Not available		0.0	\$100 to \$250 million	Design underway	To be determined
Expansion	Upcoming expansion	West	6	Maltby Rd. to Speed River, Guelph	Reconstruction, New interchange	Planned	Not available		11.4	\$500 million to \$1 billion	Planning/environmental assessment underway	To be determined
Expansion	Upcoming expansion	West	7	0.1 km north of Speedvale Ave. northerly to 0.4 km north of Woodlawn Rd., Guelph	New interchange	Planned	Not available	2021-3018	0.0	\$25 to \$100 million	Design underway	To be determined
Expansion	Upcoming expansion	West	40	Indian Rd. to Wellington St., Lambton	Two to four-lane widening	Planned	Not available		7.1	\$100 to \$250 million	Planning/environmental assessment underway	To be determined
Expansion	Upcoming expansion	West	401	1 km west of Hwy 4 to 0.7 km east of Wellington Rd., London to Tilbury, Contract 2	Four to six-lane widening	Planned	Not available	2023-3001	10.2	\$100 to \$250 million	Design underway	To be determined
Expansion	Upcoming expansion	West	401	1.4 km west of Elgin Rd. 20 (Union Rd.) to 1.0 km west of Hwy 4 (Colonel Talbot Rd.), London to Tilbury, Contract 2	Four to six-lane widening	Planned	Not available	2023-3002	13.6	\$100 to \$250 million	Design underway	To be determined
Expansion	Upcoming expansion	West	6	North of Freelon to Maltby Rd., Guelph (Morrison Bypass)	New four-lane highway, Six to ten-lane widening	Planned	Not available		12.0	\$500 million to \$1 billion	Planning/environmental assessment underway	To be determined
Expansion	Upcoming expansion	West	7P, 85	Kitchener to Guelph, Phase 3	New four-lane highway, New bridge	Planned	Not available		18.4	Over \$1 billion	Planning/environmental assessment underway	To be determined
Expansion	2022	Central	QEW	Cawthra Rd. to Dixie Rd., Mississauga	New interchange, Bridge rehabilitation, Bridge replacement, Culvert rehabilitation	Underway	2026	2021-2127	0.0	\$100 to \$250 million	Design complete	Design-Bid-Build
Expansion	2022	Central	400	King Rd. to Lloydtown-Aurora Rd., York	HOV expansion	Underway	2025	2022-2017	12.3	\$100 to \$250 million	Design complete	Design-Bid-Build
Expansion	2023	Central	427, QEW	Evans Ave. and 427 and The Queensway, Toronto	Bridge rehabilitation	Underway	2025	2023-2013	0.7	\$10 to \$25 million	Design complete	Design-Bid-Build
Expansion	2024	Central	400	Hwy 400/CR 88 interchange, Bradford-West Gwillimbury	Bridge replacement	Underway	2028	2024-2006	3.4	\$100 to \$250 million	Design complete	Design-Bid-Build
Expansion	2024	Central	400	Langstaff Rd. to Major Mackenzie Dr., York	HOV expansion	Underway	2027	2024-2010	14.5	\$100 to \$250 million	Design complete	Design-Bid-Build
Expansion	2025	Central	413	Hwy 401/407, Milton	Grading	Planned	2027-2028	2025-2065	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Expansion	2025	Central	To be assigned	Bradford Bypass, 10th Sideroad advance work, Bradford	Grading	Planned	2026	2025-2034	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Expansion	2025	Central	404	Mulock Dr. to Queensville Side Rd., York	Intelligent transportation system	Planned	2026	2025-2012	10.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Expansion	2026	Central	To be assigned	Bradford Bypass, Hwy 400 to County Rd. 4, Bradford	New four-lane highway	Planned	Not available		6.5	\$500 million to \$1 billion	Design underway	Construction Manager General Contractor
Expansion	2026	Central	413	Bovaird Dr. underpass, Brampton	New bridge	Planned	2027-2028		0.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Expansion	2026	Central	413	Hurontario St. underpass, Caledon	New bridge	Planned	2027-2028	2025-2021	14.5	\$25 to \$100 million	Design underway	Design-Bid-Build
Expansion	2026	Central	5, 6	Hwy 5/6 interchange, Hamilton	New interchange	Planned	Not available	2025-2004	9.1	\$100 to \$250 million	Design underway	Design-Bid-Build
Expansion	2027-2028	Central	To be assigned	Bradford Bypass, County Rd. 4 to Yonge St., Bradford	New four-lane highway, New bridge	Planned	Not available	2027-2001	4.9	Over \$1 billion	Design upcoming	Construction Manager General Contractor
Expansion	2027-2028	Central	404	Stouffville Rd. to Mulock Rd., York	Intelligent transportation system	Planned	Not available		12.0	\$10 to \$25 million	Design underway	To be determined
Expansion	2027-2028	Central	To be assigned	Bradford Bypass, Yonge St. to Hwy 404, Bradford	New four-lane highway, New interchange, New bridge	Planned	Not available		4.8	Over \$1 billion	Design upcoming	Design-Bid-Build
Expansion	2027-2028	Central	QEW	Garden City Skyway, St. Catharines, Phase 1	New bridge	Planned	Not available	2024-2008	0.0	Over \$1 billion	Design upcoming	Progressive Design-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Expansion	Upcoming expansion	Central	7	Brock Rd. to Reesor Rd., Pickering, Markham	Two to four-lane widening	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Expansion	2024	Eastern	417	Patrol yard, Renfrew	Facility improvements	Underway	2026	2024-4033	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Expansion	2025	Eastern	35	Patrol yard on Glenarm Rd., Kawartha Lakes	New facility	Underway	2026	2023-4010	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Expansion	Upcoming expansion	Eastern	17, 417	Scheel Dr. to 3 km west of Bruce St., Renfrew	Two to four-lane widening, New interchange, New bridge, Bridge replacement, Bridge widening	Planned	Not available		22.5	\$250 to \$500 million	Design underway	To be determined
Rehab	2021	West	401	Grand River Bridges, Kitchener	Bridge replacement, Bridge rehabilitation	Underway	2025	2020-3001	0.0	\$100 to \$250 million	Design complete	Construction Manager General Contractor
Rehab	2022	West	401	CNR overhead, Pond Mills overpass, Highbury Ave. underpass, London	Bridge replacement, Interchange improvements	Underway	2027	2022-3004	0.0	\$100 to \$250 million	Design complete	Design-Build
Rehab	2022	West	401	Middlesex Rd. 32 (Dorchester Rd.) underpass, Thames Centre	Interchange improvements, Resurfacing, Bridge replacement	Underway	2025	2022-3009	1.7	\$25 to \$100 million	Design complete	Design-Build
Rehab	2022	West	401	Middlesex Rd. 30 (Putnam Rd.) overpass to Hwy 19, Ingersoll	Bridge rehabilitation, Resurfacing	Underway	2025	2021-3037	10.0	\$25 to \$100 million	Design complete	Design-Build
Rehab	2023	West	6	Mckenzie Creek Bridge, Haldimand County	Bridge replacement	Underway	2025	2022-3024	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	West	9	Bruce Rd. 4 to Walkerton, County of Bruce	Resurfacing, Bridge replacement, Intersection improvements	Underway	2025	2022-3025	14.6	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	West	401	Ojibway Pkwy to North Talbot Rd., County of Essex	Intelligent transportation system	Underway	2025	2023-3033	11.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	West	401	0.7 km east of Bloomfield Rd. to 0.5 km east of Victoria Rd., Chatham-Kent	Resurfacing	Underway	2025	2024-3026	26.8	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	West	403	2.1 km west of Rest Acres Rd. to Garden Ave., Brantford	Intersection improvements, Guide rail improvements, Road works, Drainage improvements	Underway	2025	2022-3013	15.5	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	West	21	Forest north limit to 0.5 km south of Lambton Rd. 7 (Lakeshore Rd.), Lambton Shores	Resurfacing	Underway	2025	2025-3003	6.7	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	West	402	Former CNR overhead (east of Murphy Rd.), Sarnia	Bridge rehabilitation, Resurfacing	Underway	2025	2023-3009	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	West	3	Haldimand Rd. 56 to Dunnville west limits, and Dunnville east limit to Wainfleet-Dunnville Townline, Haldimand County	Resurfacing, Culvert rehabilitation, Drainage improvements	Underway	2025	2024-3005	18.5	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	West	401	Roseville Rd. underpass, Regional Municipality of Waterloo	Culvert rehabilitation, Bridge replacement	Underway	2025	2022-3005	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	West	4	Elginfield to Exeter, Ilderton Rd. intersection and Medway Rd. intersection, County of Huron and Middlesex	Resurfacing	Underway	2025	2024-3002	18.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	401, 402	Commercial Vehicle Inspection Facilities, Windsor, Sarnia and Putnam	Facility improvements	Underway	2025	2024-3037	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	6	Rocky Saugeen River Bridge, Culvert 451 and Culvert 453, Grey County	Bridge rehabilitation, Culvert replacement	Planned	2026	2025-3014	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	West	23	Perth County Line 20, Russeldale	Intersection improvements	Planned	2026	2024-3032	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	401	Bloomfield Rd. interchange and Seventh Line West, Chatham	Intersection improvements	Planned	2026	2025-3025	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	West	6	Marden Creek Culvert, County of Wellington	Culvert rehabilitation	Underway	2025	2025-3009	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	401	Merlin Rd. to Bloomfield Rd., Chatham	Resurfacing	Planned	2025	2025-3030	12.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	West	6	Various intersections, Kortright/Downey Rd., Stone Rd., College Ave., Paisley Rd., Willow Rd., Speedvale Ave., and Woodlawn Rd., County of Wellington	Resurfacing	Planned	2026	2025-3017	12.3	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	West	3	Otter Creek, Tilsonburg	Drainage Improvements	Underway	2025	2024-3025	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	7, 8	Fairway Rd. underpass to Hwy 7 interchange, Kitchener	Overhead signage	Planned	2026	2024-3007	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	West	40	CNR overhead, Sarnia	Bridge replacement, Intersection improvements	Underway	2027	2022-3011	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	West	40	Petrolia Line to Churchill Rd., Lambton	Resurfacing	Underway	2025	2025-3010	5.5	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	7	Perth East Rd. 111, County of Perth	Intersection improvements	Planned	2026	2025-3011	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	402	Kerwood Rd. to 3.2 km east of Nauvoo Rd., Lambton and Middlesex County	Resurfacing	Planned	2025	2025-3024	7.9	\$0 to \$10 million	Design underway	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2025	West	401	Various interchanges at Manning Rd., Puce Rd., Belle River Rd., French Line Rd., and Hwy 77, Essex County	Resurfacing	Planned	2025	2025-3033	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	401	Wellington Rd. 32 to 3.4 km east of Watson Rd. South, Wellington County	Resurfacing	Planned	2026	2025-3008	14.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	West	402	Wonderland Rd. interchange, City of London	Intersection improvements	Planned	2025	2025-3018	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	40	Wellington St. to 0.5 km north of Hwy 402 and Bissel McArthur Drain Culvert, Sarnia	Resurfacing, Culvert rehabilitation	Planned	2025	2025-3012	3.1	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	401, 403	Foldens Line (Oxford Rd. 6) underpass, Dodge Line underpass, Garden Ave. underpass, Johnson Rd. underpass, Oxford County, County of Brant	Bridge rehabilitation	Planned	2026	2026-3001	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	West	21	Russell St. and Kincardine Ave., Kincardine	Intersection improvements	Underway	2025	2023-3008	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2021	Central	QEW	QEW/Credit River Bridge, Mississauga	New bridge, Bridge rehabilitation, Resurfacing, Interchange improvements	Underway	2025	2020-2150	0.0	\$250 to \$500 million	Design complete	Public Private Partnership
Rehab	2022	Central	401	Eastbound collector lanes Avenue Rd. to Warden Ave., Leslie St. interchange, ramp to southbound Don Valley Pkwy, Phase 2, Toronto	Bridge rehabilitation, Bridge replacement, Resurfacing	Underway	2025	2022-2013	10.5	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2022	Central	401, 403	Hwy 401/403/410 interchange, Eglinton Ave., Phase 4A Mississauga	Bridge rehabilitation, Culvert rehabilitation	Underway	2025	2021-2002	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2022	Central	400	Essa Rd. overpass, Barrie	Bridge replacement, Interchange improvements	Underway	2025	2022-2008	3.8	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2022	Central	400	Innisfil Beach Rd., CNR overhead, Innisfil	Bridge rehabilitation, Bridge replacement	Underway	2025	2020-2121	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2023	Central	403	Trinity Rd., Shaver Rd., Alberton Rd., Sunnyside Rd., Hamilton	Roundabout, Bridge rehabilitation	Underway	2025	2023-2006	0.5	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2023	Central	401	Avenue Rd. to Jane St. westbound express lanes, Wilson Ave., Bathurst St., Dufferin St., CNR overhead, Toronto	Reconstruction, Bridge rehabilitation, Resurfacing	Underway	2025	2023-2015	7.4	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2023	Central	QEW	Garden City Skyway, Niagara	Intelligent transportation system, Safety improvements	Underway	2025	2023-2034	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2023	Central	405	Queenston-Lewiston Bridge to QEW, Niagara Falls	Resurfacing	Underway	2025	2023-2009	16.7	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2023	Central	427	Dixon Rd., Campus Rd., Renforth Dr., overpass west of Hwy 27, Toronto	Bridge rehabilitation	Underway	2025	2022-2022	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Central	401	Hwy 35/115 overpass, Clarington	Bridge rehabilitation	Underway	2025	2024-2004	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Central	403	King Rd., underpass, Burlington	Bridge rehabilitation	Underway	2025	2024-2031	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Central	QEW	Gilmore Rd. to Netherby Rd., Fort Erie	Resurfacing	Underway	2025	2024-2019	16.9	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Central	400	Various locations, Simcoe	Culvert replacement	Underway	2025	2024-2025	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Central	QEW	Truck Inspection Station, Oakville north recessed lanes, Oakville	Commercial vehicle inspection facility	Underway	2025	2024-2057	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Central	400	Fesserton Rd. underpass, Quarry Rd. underpass, Port Severn Rd. underpass, Simcoe	Bridge rehabilitation	Underway	2025	2024-2002	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Central	QEW	Niagara St. to Seventh St., St. Catharines	Resurfacing	Underway	2025	2024-2016	16.6	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Central	48	Mount Albert Rd. CNR , Black River, Baldwin River, Pefferlaw Brook, CNR at Hwy 48, tributary crossing to Pefferlaw Brook, Georgina	Bridge rehabilitation, Culvert rehabilitation	Underway	2027	2024-2022	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Central	401	Wilson Rd. overpass, Oshawa	Bridge replacement	Underway	2026	2024-2023	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Central	9	Hwy 27 to Tottenham Rd., west of Regional Rd. 50 to west of Airport Rd., CNR, CPR overhead, Humber River, New Tecumseth, Caledon	Resurfacing, Culvert rehabilitation, Bridge rehabilitation, Intersection improvements, Traffic signals	Underway	2025	2024-2024	18.6	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Central	401	Westney Rd., Duffin's Creek eastbound, Durham	Bridge rehabilitation	Underway	2025	2024-2005	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Central	QEW	Burlington Bay Skyway, Niagara bound, Hamilton	Bridge rehabilitation	Underway	2026	2024-2011	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Central	400	Hwy 12 overpass, CNR overhead, Matchedash Bay Bridge, Simcoe	Bridge rehabilitation	Underway	2026	2023-2003	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Central	404	Stouffville Rd. to Mulock Dr., Whitchurch-Stouffville	Bridge replacement, Culvert rehabilitation, Bridge rehabilitation, Resurfacing	Underway	2026	2024-2012	16.5	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	Central	400	Hwy 9 to North Canal Rd., Holland River, Bradford-West Gwillimbury	Bridge replacement	Planned	2027-2028	2024-2003	2.4	\$25 to \$100 million	Design complete	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2025	Central	89	Nottawasaga River Bridge to Essa 5th Line, eastbound lanes, and Nicolston Culvert, New Tecumseth	Bridge widening, Intersection improvements, Resurfacing	Planned	2026	2025-2020	0.4	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Central	58	Thorold Tunnel, Thorold, Contract 2	Tunnel rehabilitation	Underway	2025	2024-2020	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Central	5, 8	Hwy 5/Middletown Rd., Hwy 8/Woodhill Rd., Peter's Corners	Intersection improvements	Underway	2027	2025-2019	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	58	CNR overpass, Welland	Bridge rehabilitation	Planned	2026	2025-2040	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Central	QEW	Central Ave. to Bowen Rd., Fort Erie	Resurfacing, Noise barriers	Planned	2026	2025-2005	8.8	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	QEW	Victoria Ave. to Casablanca Blvd., Toronto bound, Niagara	Resurfacing	Underway	2026	2025-2008	17.3	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	403	Glen Erin Dr., Hurontario St., Mavis Rd., Central Pkwy to Winston Churchill Blvd., Mississauga	Bridge rehabilitation, Culvert rehabilitation, Resurfacing, Noise barriers	Planned	2027-2028	2024-2014	21.8	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	Central	9	The Gore Rd., Caledon	Traffic signals	Underway	2025	2024-2007	0.4	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Central	401	Whites Rd. to Neilson Rd., westbound express and collector lanes, Pickering, Toronto	Bridge rehabilitation, Resurfacing, Bridge coating	Planned	Not available	2025-2007	9.1	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2025	Central	401	CNR overhead at Brock Rd., Pickering	Bridge rehabilitation	Underway	2026	2024-2036	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	10	Hwy 410 to Peel Regional Rd. 11, Caledon	Resurfacing	Planned	2026	2025-2014	14.5	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	400	Dunlop St. underpass, Barrie	Bridge replacement, Interchange improvements	Underway	2028	2024-2013	2.7	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2025	Central	QEW	Various locations, Niagara	Intelligent transportation system	Planned	Not available	2024-2062	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Central	93	Regional Rd. 27 to Hwy 12/Simcoe Rd. 93, Wye River Bridge, Tay	Resurfacing, Bridge rehabilitation	Planned	2025	2025-2002	11.2	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	QEW	Various locations, Peel, Halton, Hamilton, Niagara	Culvert rehabilitation	Planned	2026	2025-2015	10.2	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Central	410	Bovaird Dr. to Mayfield and Countryside Dr. underpass, Brampton	Resurfacing, Bridge rehabilitation	Planned	2026	2025-2016	4.4	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	410	Derry Rd., Mayfield Rd., Mississauga	Bridge rehabilitation, Culvert rehabilitation	Planned	2026	2025-2017	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Central	401	Eastbound lanes Courtice Rd. to Stevenson Rd., Park Rd., Cubert St., Oshawa	Bridge replacement, Resurfacing, Bridge rehabilitation, Culvert rehabilitation	Underway	2028	2025-2001	9.5	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2023	Northeastern	17	West of North Bay	Environmental cleanup	Underway	2025	2022-5011	0.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	118	East of Hwy 11 easterly to Haliburton County and Muskoka District boundary, Bracebridge	Paved shoulders, Resurfacing	Underway	2025	2022-5007	26.6	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	400	Hwy 400 south of Muskoka Rd. 34/48 interchange northerly to Crooked Bay, south of Crooked Bay	Resurfacing, Bridge rehabilitation	Underway	2025	2024-5045	7.8	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Northeastern	118, 35	South of Hwy 118 northerly, Carnarvon	Bridge rehabilitation, Resurfacing, Paved shoulders	Underway	2025	2023-5136	10.6	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Northeastern	11, 144, 17	Various locations, variable message signs	Intelligent transportation system	Planned	2026	2025-5105	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Northeastern	35	North junction of Haliburton Rd. 121 northerly, Minden	Resurfacing, Paved shoulders	Underway	2025	2025-5015	11.5	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Northeastern	11	Hwy 11/Muskoka Rd. 117 interchange in Bracebridge and Beaver Creek Culvert in Gravenhurst	Culvert rehabilitation	Underway	2030	2020-5161	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Northeastern	17	Santala Road underpass, 2.3 km east of Hwy 144, Sudbury	Intelligent transportation system	Planned	2027-2028	2024-5157	0.1	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2020	Eastern	Not applicable	Wolfe Island Ferry Service, shoreline infrastructure upgrades, Kingston	Dock replacements	Underway	2027	2020-4037	0.0	\$100 to \$250 million	Design complete	Design-Bid-Build
Rehab	2021	Eastern	417	Mid-Town Bridges, Ottawa	Bridge replacement, Interchange improvements, Noise barriers	Underway	2025	2020-4075	0.0	\$100 to \$250 million	Design complete	Construction Manager General Contractor
Rehab	2022	Eastern	417	Aviation Bridge and Walkley Rd, Ottawa	Bridge rehabilitation, Culvert rehabilitation, Culvert replacement	Underway	2025	2022-4009	5.1	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2022	Eastern	401	Moulinette to Cornwall, United Counties of Stormont, Dundas and Glengarry	Resurfacing, Culvert rehabilitation	Underway	2025	2022-4003	19.6	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2023	Eastern	7	Lindsay, Hwy 7 to Hwy 35, Kawartha Lakes	Two to four-lane widening, Culvert rehabilitation	Underway	2025	2022-4008	2.9	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2023	Eastern	17	Forester Falls Rd. and Astrolabe Rd., Cobden	Culvert replacement	Underway	2025	2022-4014	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	28	Lily Creek, McArthurs Mills, Hastings County	Culvert rehabilitation	Underway	2025	2023-4012	2.0	\$0 to \$10 million	Design complete	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2024	Eastern	401	Gully Rd., Lyle St. underpass, Township of Alnwick/Haldimand	Bridge rehabilitation	Underway	2025	2024-4048	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	401	Wyman Rd. to County Rd. 6, United Lennox and Addington	Resurfacing	Underway	2025	2023-4030	30.3	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	401	Hwy 2 to Mallorytown Rd., United Counties of Leeds and Grenville	Resurfacing	Underway	2025	2024-4005	14.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	138	Cornwall to Monkland, United Counties of Stormont, Dundas and Glengarry	Resurfacing, Intersection improvements	Underway	2025	2023-4006	18.1	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	60	Wilno to Nipissing District boundary, County of Renfrew	Resurfacing, Culvert rehabilitation	Underway	2025	2024-4016	7.8	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2024	Eastern	28	Eels Creek Bridge depot, Woodview, County of Peterborough	Bridge replacement	Underway	2025	2021-4090	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	148	Pembroke to Greenwood Rd., County of Renfrew	Reconstruction, Intersection improvements	Planned	2027-2028	2022-4004	3.8	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2025	Eastern	401	Stewart Blvd. underpass, North Augusta Rd., underpass, Brockville	Bridge rehabilitation	Underway	2026	2024-4050	0.1	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	28	Apsley to Bancroft, Peterborough County	Culvert replacement, Culvert rehabilitation	Planned	2026	2022-4005	42.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	416	Fallowfield Rd., Ottawa	Bridge rehabilitation	Underway	2025	2025-4002	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	15	CNR Bridge at Hwy 15, Kingston	Bridge rehabilitation	Underway	2026	2023-4025	0.5	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	417	Panmure Rd. to east of Campbell Dr., Ottawa	Resurfacing	Underway	2025	2024-4052	15.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	15	County Rd. 42, United Counties of Leeds and Grenville	Intersection improvements	Planned	2026	2023-4098	0.8	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	41	Madawaska River Bridge to south of County Rd. 512, County of Renfrew	Resurfacing, Culvert replacement	Underway	2025	2024-4009	42.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	7	Monaghan Pkwy to Fowlers Corners, County of Peterborough	Resurfacing	Planned	2026	2025-4007	6.6	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Eastern	33	Glenora Ferry to Bath, County of Lennox and Addington	Culvert rehabilitation	Underway	2025	2025-4003	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	401	Westbound east of Belleville CNR to Wyman Rd., County of Hastings	Paved shoulders, Reconstruction, Bridge rehabilitation	Underway	2026	2024-4004	14.5	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	17	Various locations, County of Renfrew	Culvert replacement, Culvert rehabilitation	Planned	2025	2025-4028	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	401	County Rd. 28 to County Rd. 2, County of Northumberland	Bridge replacement, Resurfacing	Underway	2030	2024-4057	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	Not applicable	Howe Island Ferry Service, Kingston and County of Frontenac, Howe Island	Dock improvements	Planned	2026	2022-4030	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Eastern	34	Hwy 417 to Hawkesbury, United Counties of Prescott and Russell	Culvert rehabilitation	Planned	2026	2025-4004	15.5	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2025	Eastern	7	Black River and Skootamata River, Actinolite, Hastings County	Bridge replacement	Planned	2027-2028	2022-4010	0.0	\$10 to \$25 million	Design complete	Design-Build
Rehab	2025	Eastern	401	Rockport Rd., Leeds and Grenville County	Bridge rehabilitation	Underway	2025	2024-4049	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	401	County Rd. 32 underpass, Gananoque	Bridge rehabilitation, Culvert replacement	Underway	2025	2025-4012	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	416	County Rd. 43 to Century Rd., United Counties of Leeds and Grenville	Culvert rehabilitation	Underway	2026	2025-4011	0.0	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	416	Knoxdale Rd., Cedarview Rd., North Gower, CPR overhead, Raycroft, Ottawa	Bridge rehabilitation, Culvert rehabilitation	Underway	2026	2024-4056	0.0	\$25 to \$100 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	28	Hwy 7 to Strickland St., County of Peterborough	Resurfacing	Underway	2026	2024-4015	13.7	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	115	Boundary Rd. to Hwy 7 and Hwy 115, Kawartha Lakes, County of Peterborough	Resurfacing	Underway	2026	2025-4009	20.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	417	Woodroffe Ave. and Maitland Ave., Ottawa	Bridge replacement	Planned	2027-2028	2024-4053	0.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2025	Eastern	118	West of Hwy 28, County of Hastings	Culvert replacement	Planned	2026	2025-4051	0.0	\$0 to \$10 million	Design underway	Design-Build
Rehab	2025	Eastern	7	Hwy 28 to Norwood, County of Peterborough	Resurfacing	Planned	2026	2025-4006	19.0	\$10 to \$25 million	Design complete	Design-Bid-Build
Rehab	2025	Eastern	62	Ivanhoe to Madoc, County of Hastings	Resurfacing	Underway	2025	2024-4055	11.6	\$0 to \$10 million	Design complete	Design-Bid-Build
Rehab	2026	West	402	Front St. to Oil Heritage Rd., Sarnia and Plympton-Wyoming, Lambton County	Intelligent transportation system	Planned	2026		23.0	\$0 to \$10 million	Design underway	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2026	West	85	University Ave. interchange, Laurel Creek Culvert, Waterloo	Culvert rehabilitation	Planned	2027-2028	2025-3016	0.0	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	West	21	Eighteen Mile Creek, Amberly	Bridge rehabilitation	Planned	2026	2025-3029	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	401	Tremblay Creek Culvert and Gracey Side Rd. underpass, Lakeshore	Culvert replacement, Bridge rehabilitation	Planned	2026	2026-3003	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	6	Greens Rd. Intersection, Caledonia	Intersection improvements	Planned	2026	2026-3004	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	3	North Creek at Lehman's Pond, Norfolk County	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2026	West	7	Culvert 474 and Culvert 475, County of Wellington	Culvert replacement	Planned	2026		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2026	West	85	Lancaster St. to Regional Rd. 15, Regional Municipality of Waterloo	Resurfacing	Planned	2026		7.5	\$10 to \$25 million	Design in procurement	Design-Bid-Build
Rehab	2026	West	6	Wellington Rd. 22, Centre Wellington	Intersection improvements	Planned	2026	2022-3022	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	6	Nichol 2nd Line, Centre Wellington	Intersection improvements	Planned	2026	2022-3023	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	7	Courtland Ave. to Victoria St., Kitchener	Resurfacing	Planned	2026		4.2	\$0 to \$10 million	Design in procurement	Design-Bid-Build
Rehab	2026	West	401	Chatham-Kent Rd. 27 (Bloomfield Rd.) underpass, Chatham	Bridge replacement, Interchange improvements	Planned	2027-2028	2025-3015	0.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	West	401	Norwich Ave. (Oxford Rd. 59) to 1.0 km east of Oxford Hwy 2, Woodstock	Resurfacing	Planned	2026		3.8	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	West	26	Grey Rd. 2, Grey Rd. 113/10th Line, and Culvert 473, Thornbury	Intersection improvements, Culvert rehabilitation	Planned	2026	2025-3013	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	West	6	Argyle St. Grand River Bridge, Caledonia	Bridge replacement	Planned	Not available	2020-3012	0.0	\$25 to \$100 million	Design underway	Construction Manager General Contractor
Rehab	2026	Central	401	Eastbound lanes, Courtice Rd. to Hwy 35/115, Clarington	Resurfacing	Planned	2027-2028		11.5	\$10 to \$25 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	12	Hwy 12 west ramp terminal/Pine St. ramp, Tay	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Central	401	0.3 km west of McLaughlin Rd. to Hwy 410/403 interchange, Mississauga	Resurfacing	Planned	2027-2028	2025-2018	3.2	\$10 to \$25 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	12	Orchard Point Rd., Orillia	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	QEW	Toronto bound, Van Wagner's Beach Rd. to Renfrew, Hamilton	Noise barriers	Planned	2027-2028		2.9	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Central	403	Waterdown Rd. and Lemonville Rd., Burlington	Bridge rehabilitation	Planned	2027-2028	2025-2013	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Central	412, 418	Hwy 401 to Hwy 407E, Whitby	Safety improvements	Planned	2026		9.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	407	Brock Rd. to Hwy 35/115, Pickering, Clarington	Safety improvements	Planned	2027-2028		43.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	400	Hwy 11 to 0.5 km north of Horseshoe Valley Rd., Springwater	Safety improvements	Planned	2026		13.4	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	Not applicable	Bloor St., Yonge St. and University Ave., Toronto	Safety improvements	Planned	2026	2025-2035	0.0	\$25 to \$100 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	QEW	QEW/403/407, Fairview St. interchanges, Phase 2, Burlington	Bridge rehabilitation	Planned	Not available	2025-2011	8.1	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	QEW	Oakville Creek Bridge, Toronto Bound, Oakville	Bridge rehabilitation	Planned	2026	2025-2006	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Central	QEW	0.3 km east of Victoria Ave. to 1.5 km east of Casablanca Blvd., Niagara bound, Niagara	Culvert rehabilitation, Resurfacing, Noise barriers	Planned	2027-2028		15.5	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	26	Wyant Rd. to north of Nottawasaga Rd. 30/31, Clearview	Resurfacing	Planned	2026		3.5	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Central	11	Old Barrie Rd. and Coldwater Rd., Orillia	Bridge replacement	Planned	Not available	2026-2002	0.0	\$100 to \$250 million	Design complete	Design-Build
Rehab	2026	Central	401	Eastbound core and collector lanes west of Victoria Park Ave. to east of Neilson Rd., Toronto	Bridge replacement, Bridge rehabilitation, Resurfacing	Planned	Not available	2026-2004	9.5	\$250 to \$500 million	Design underway	Design-Bid-Build
Rehab	2026	Central	403	QEW/403/407 interchange Guelph Rd. to Hwy 6, Burlington	Resurfacing	Planned	2027-2028	2024-2017	26.9	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	6	Hwy 6/York Rd., Peter's Corners	Intersection improvements	Planned	2026		1.1	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Central	QEW	1.0 km west of Netherby Rd., to Lyons Creek Rd., Niagara	Resurfacing	Planned	2026		19.7	\$10 to \$25 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	58, 58A	Various locations, Niagara	Resurfacing, Bridge rehabilitation, Culvert rehabilitation, Culvert replacement	Planned	2027-2028		13.8	\$25 to \$100 million	Design upcoming	Design-Bid-Build
Rehab	2026	Central	401	Bennett Rd. underpass, Clarington	Bridge replacement	Planned	2027-2028		0.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	QEW	Centennial Pkwy to Burlington Skwy south end, Redhill Creek, Hamilton	Bridge rehabilitation, Resurfacing	Planned	2027-2028		8.6	\$10 to \$25 million	Design underway	Design-Bid-Build



Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2026	Central	401	Hwy 400 to Kipling Ave. westbound collector lanes, Weston Rd underpass, Toronto	Resurfacing, Bridge rehabilitation	Planned	Not available		4.1	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	409	Hwy 427 to Hwy 401, Toronto	Bridge rehabilitation, Resurfacing	Planned	2027-2028		5.4	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Central	409, 427	Carlingview Dr., Mimico Creek, Hwy 427 northbound tunnel, Turning Rd., Toronto	Bridge rehabilitation, Bridge replacement, Culvert replacement, Culvert rehabilitation, Bridge removal	Planned	2027-2028	2020-2133	0.0	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Northeastern	35	South of south junction Haliburton Rd. 121 southerly, Moore Falls	Resurfacing	Planned	2027-2028		18.6	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Northeastern	11	South Kashe Lake Rd. to Muskoka Rd. 141/6 interchange, Gravenhurst	Resurfacing	Planned	2027-2028		13.1	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Northeastern	11	Severn River Bridge to South Kashe Lake Rd., Severn River	Resurfacing	Planned	2027-2028		7.8	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	401	Carmen Rd. to Hwy 16, Township of South Dundas	Resurfacing	Planned	2027-2028		7.8	\$10 to \$25 million	Design in procurement	Design-Bid-Build
Rehab	2026	Eastern	17	Rolphton to 7 km west of Brent Rd., Renfrew	Culvert rehabilitation	Planned	2026		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	118	Hwy 28 to Hadlington Rd., County of Haliburton	Culvert rehabilitation	Planned	2026	2026-4001	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	115	Larmer line underpass and County Rd. 10, Peterborough	Bridge rehabilitation	Planned	2027-2028	2025-4005	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	416	McKenna Casey/CNR (Strandherd) and Jock River, Ottawa	Bridge rehabilitation	Planned	2027-2028	2019-4099	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	118	Hadlington Rd. to Loon Lake Rd., County of Haliburton	Culvert rehabilitation	Planned	2026	2026-4002	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	401	Commercial vehicle inspection facility, Port Hope	Commercial vehicle inspection facility	Planned	Not available		0.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	417	Rockdale Rd. underpass, Ottawa	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	35, 7	Hwy 7 and Hwy 35, Haliburton-Kawartha Lakes-Brock	Culvert rehabilitation	Planned	2026	2025-4014	10.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	417	Dunvegan to Hwy 17, United Counties of Stormont, Dundas and Glengarry, and United Counties of Prescott and Russell	Resurfacing	Planned	2026	2025-4016	34.6	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	35	Gull River Bridges, Coboconk	Bridge rehabilitation	Planned	2027-2028	2023-4004	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	17	Chalk River to Point Alexander, Buchanan/Rolph	Resurfacing	Planned	2026	2025-4049	15.9	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Eastern	34	Hwy 417 to Hawkesbury, United Counties of Prescott and Russell	Resurfacing	Planned	2026		14.2	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Eastern	7	Hwy 37 to 1.1 km west of County of Lennox and Addington / Hastings Line	Resurfacing	Planned	2026		8.0	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Eastern	417	CPR and Cyrville Rd. Bridges, Ottawa	Bridge rehabilitation	Planned	2027-2028	2022-4011	1.0	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	15	Franktown to Carleton Place	Resurfacing	Planned	2026	2025-4048	10.2	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	17	Greenwood Rd. westerly to White Water Rd., County of Renfrew	Culvert replacement	Planned	2026	2023-4077	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	7	Hwy 35 to Slanted Rd. and CPR overhead, Kawartha Lakes	Bridge replacement, Resurfacing, Intersection improvements	Planned	2027-2028	2025-4013	5.6	\$10 to \$25 million	Design underway	Design-Build
Rehab	2026	Eastern	416	Century Rd. to Hwy 417 interchange, Ottawa	Culvert rehabilitation, Culvert replacement	Planned	2027-2028		13.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	401	Moulinette Rd. to Upper Canada, United Counties Stormont, Dundas and Glengarry	Resurfacing	Planned	2027-2028	2025-4050	19.6	\$25 to \$100 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	33	Collins Bay, Parrott Bay and Millhaven Creek Bridges, Kingston	Bridge rehabilitation	Planned	2026		3.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	35	Thunder Bridge Rd. to County Rd. 121, Powles Corners, Kawartha Lakes	Resurfacing	Planned	2026		16.9	\$0 to \$10 million	Design upcoming	Design-Bid-Build
Rehab	2026	Eastern	41	Cloyne to Machesney Lake Rd., Lennox and Addington County	Resurfacing	Planned	2026		21.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	17	Storyland Rd. to Renfrew Rd. 40 Pembroke, County of Renfrew	Resurfacing	Planned	2027-2028		35.1	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	62	Bannockburn Rd. to Cleveland Rd., County of Hastings	Resurfacing	Planned	2026		15.6	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	416	County Rd. 43 to Century Rd., United Counties of Leeds and Grenville	Resurfacing	Planned	2026		19.0	\$0 to \$10 million	Design underway	Design-Bid-Build

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2026	Eastern	416	Glen Smail Rd., United Counties of Leeds and Grenville	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	417	Scotch River Bridge, United Counties of Stormont, Dundas and Glengarry	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	401	Westbrook Rd., Joyceville Rd., Hwy 15., Montreal St., Division St., Kingston	Culvert rehabilitation	Planned	2027-2028	2024-4010	0.8	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	417	Limoges to Casselman and South Nation underpass, United Counties of Prescott and Russell, Ottawa	Resurfacing, Bridge rehabilitation	Planned	2027-2028		14.0	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	416	Roger Stevens Dr., Ottawa	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	49	Selby Creek Bridge to 6.4 km north of County Rd. 35, County of Hastings	Bridge replacement, Culvert rehabilitation	Planned	2026	2024-4073	0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2026	Eastern	401	Fraser Rd., United Counties of Stormont, Dundas and Glengarry	Bridge replacement	Planned	2027-2028	2025-4017	0.0	\$10 to \$25 million	Design underway	Design-Bid-Build
Rehab	2027-2028	West	3	St. Thomas to Aylmer, Elgin County	Resurfacing	Planned	2027-2028		12.2	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	West	23	Listowel to Palmerston, North Perth	Resurfacing	Planned	2027-2028		12.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	West	21	Cashore Creek Culvert, Allenford	Culvert rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	West	10	Margaret St. to 0.5 km north of Grey Highlands Rd. 130, and Boyne River Bridge, Flesherton	Culvert replacement, Resurfacing	Planned	2027-2028	2026-3002	4.2	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	West	401	Former CNR overpass Lawrence Station, Elgin County	Bridge removal, Reconstruction	Planned	2027-2028	2027-3001	0.0	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	West	23	Monkton to Newry, North Perth	Resurfacing	Planned	2027-2028		8.5	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	85	Hwy 7 to Lancaster St., Regional Municipality of Waterloo	Resurfacing	Planned	2027-2028		2.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	West	401	Waterloo Reg. Rd. 97 (Cedar Creek Rd.), North Dumfries	Bridge replacement	Planned	Not available	2025-3001	0.0	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	West	3	Nineteen Mile Creek Culvert and Culvert 271, Central Elgin	Culvert replacement	Planned	Not available		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	6	Speedvale Creek Culvert, Guelph	Culvert rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	6	Swan Creek Culvert, Fergus	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	6	Dornoch to Chatsworth, Grey County	Resurfacing	Planned	2027-2028		16.1	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	West	21	Maple Grove Branch Drain Culvert, Grand Bend	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	9	Mildmay to Clifford, Bruce and Huron County	Reconstruction, Culvert replacement, Culvert rehabilitation	Planned	Not available	2025-3004	11.4	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	West	19	Mount Elgin to Hwy 401, South West Oxford	Resurfacing	Planned	2027-2028		8.6	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	24	Glen Morris Rd. to Myers Rd., Cambridge	Resurfacing	Planned	2027-2028		6.6	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	7	Bleams Rd. (Waterloo Reginal Rd. 4) to Fisher Hallman Rd., Waterloo Region	Resurfacing	Planned	2027-2028		14.5	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	West	8	Seaforth to Clinton, County of Huron	Resurfacing	Planned	2027-2028		12.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	8	Goderich to Clinton, Central Huron	Resurfacing	Planned	2027-2028		16.6	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	40	Stanley Line to Courtright Line, County of Lambton	Resurfacing	Planned	2027-2028		6.8	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	7, 8	Trussler Rd. overpass, Regional Municipality of Waterloo	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	89	Shelburne to Primrose, Dufferin County	Resurfacing	Planned	2027-2028		5.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	23	Newry to Listowel, County of Perth	Resurfacing, Bridge rehabilitation	Planned	2027-2028		10.1	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	West	89	Mount Forest to Conn, Southgate and Wellington County	Resurfacing	Planned	2027-2028		12.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	26	Grey Rd. 21 (Osler Bluff Rd.), County of Grey	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	West	402	2.9 km east of Oil Heritage Rd (Lambton Rd. 30) to 3.2 km east of Nauvoo Rd. including Bear Creek Bridges and Herbert Drain Culvert, Lambton County	Resurfacing, Bridge rehabilitation, Culvert replacement	Planned	2027-2028		19.7	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	West	401	Various interchanges, at Furnival Rd., Graham Rd., Iona Rd., and Union Rd., Elgin	Resurfacing	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	401	Currie Rd. interchange, County of Elgin	Intersection improvements, Bridge replacement	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	West	7	Waterloo Reg. Rd. 51 (Foundry St.) overpasses, Regional Municipality of Waterloo	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined



Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2027-2028	West	7	Township Rd. 16 (Sandhills Rd.) underpass, Regional Municipality of Waterloo	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	7	Waterloo Reg. Rd. 12 (Queen St.) underpass, Regional Municipality of Waterloo	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	401	Drake Rd. underpass, Chatham-Kent	Bridge replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	21	Huron Rd. 31 (Salford Rd./Tiger Dunlop Rd.), Goderich	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	West	401	Dillon Rd. underpass, Chatham-Kent	Bridge replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	West	6	Ferndale to Lindsay Rd. 20, Bruce Peninsula	Resurfacing	Planned	2027-2028	2023-3013	15.8	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Central	7, 7A	Durham Rd. 57 to Nesbitt Line Rd. and East Cross Creek Culvert, Scugog	Culvert rehabilitation, Resurfacing	Planned	2027-2028		7.8	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Central	12	Hwy 12/Park St., Simcoe	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	6	Haldibrook Rd., Haldimand County	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	410	Mayfield Rd. to Hwy 10, Brampton	Resurfacing, Culvert rehabilitation, Illumination	Planned	2027-2028		3.2	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Central	9	0.5 km west of Airport Rd., Caledon	Intersection improvements	Planned	Not available		0.1	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	401	0.3 km east of McLaughlin Rd. to Creditview Rd., Mississauga	Resurfacing	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	QEW	Lyons Creek Rd. to Hwy 420, Niagara Falls	Culvert rehabilitation, Resurfacing	Planned	2027-2028		7.4	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	QEW	Guelph Line to Burloak Dr., Burlington	Resurfacing	Planned	2027-2028		5.1	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	10	South junction Peel Rd. 11 to south junction Peel Rd. 24 Main St., Caledon	Resurfacing	Planned	Not available		4.2	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	140	Hwy 3/Main St. to Forkes Rd., Port Colborne	Resurfacing	Planned	Not available		5.7	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	403	Hwy 401/410 to Central Pk., Mississauga	Resurfacing	Planned	Not available		4.4	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	406	Hwy 58 to Geneva St., Thorold	Resurfacing	Planned	2027-2028		5.5	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	9	1.0 km west of Airport/Peel Rd. 7 to Hwy 10, Orangeville	Resurfacing	Planned	2027-2028		8.1	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	11	Lacie St. interchange to County Rd. 28, Severn	Culvert rehabilitation, Resurfacing	Planned	2027-2028		10.7	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	27	Hwy 401 east to Hwy 427 south ramps, Toronto	Bridge rehabilitation	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	48	0.5 km south of York Rd. 9 to 4 km north of York Rd. 9, Old Homestead Rd., Sutton	Resurfacing	Planned	2027-2028		4.4	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	401	Whites Rd. to Hardwood Ave. express and collector, Pickering, Ajax	Resurfacing	Planned	2027-2028		8.5	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	12	Atherley Narrows Bridge, Orillia	Bridge rehabilitation	Planned	Not available		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	420, QEW	Hwy 420 to Hwy 405 , Niagara Falls	Bridge rehabilitation, Resurfacing	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	QEW	0.60 km west of Seventh St. to 0.3 km east of Victoria Ave., St. Catharines, Lincoln	Culvert rehabilitation, Bridge rehabilitation, Resurfacing	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	6	1.0 km north of Hamilton Rd. 97 to 0.3 km north of Hamilton/Wellington boundary, Hamilton	Resurfacing	Planned	Not available		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	406	0.7 km south of Beaverdams Rd. to Hwy 58 interchange , Thorold	Resurfacing	Planned	Not available		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	410	Williams Parkway, Brampton	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	QEW	Third line interchange 113 to 0.8 km east of Trafalgar Rd., interchange 118, Oakville	Culvert replacement, Resurfacing	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	QEW	1.2 km east of Winston Churchill Blvd. interchange to Mississauga Rd. interchange 130, Mississauga	Bridge rehabilitation, Resurfacing	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	403	1.0 km west of Winston Churchill Blvd. to Ford Dr. interchange, QEW interchange, Peel	Culvert rehabilitation, Bridge rehabilitation, Resurfacing	Planned	Not available		0.0	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	410	Queen St. to Bovaird Dr., Brampton	Resurfacing	Planned	Not available		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	401	Bloor St., Oshawa	Bridge replacement	Planned	Not available		0.0	\$100 to \$250 million	Design underway	To be determined
Rehab	2027-2028	Central	7	Main St. north intersection, Acton	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	400	Bayfield St. underpass, Barrie	Bridge replacement	Planned	Not available		0.0	\$25 to \$100 million	Design in procurement	To be determined
Rehab	2027-2028	Central	11	Grouse Creek, Oro-Medonte	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	To be assigned	East Main Tunnel, Welland	Tunnel rehabilitation	Planned	Not available		0.0	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Central	QEW	Mountain Rd. underpass, Niagara Falls	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Central	420	Dorchester Rd., underpass, Niagara	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2027-2028	Central	QEW	Hurontario St. to Cawthra Rd., Mississauga	Resurfacing, Bridge rehabilitation	Planned	2027-2028		3.2	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	11	County Rd. 93 to Memorial Ave., Oro-Medonte, Orillia	Culvert rehabilitation, Resurfacing	Planned	2027-2028		23.6	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	12	Gamebridge-Durham Rd. 50 to Orillia east limits and Memorial Ave., Ramara, Orillia	Culvert rehabilitation, Resurfacing	Planned	2027-2028		25.8	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	400	Hwy 12 north junction/Simcoe Rd. 16 to Severn River Bridge northbound, Severn	Resurfacing	Planned	2027-2028		7.1	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Central	401	Kipling Ave. to Hwy 400 eastbound collector lanes, Toronto	Resurfacing, Bridge rehabilitation	Planned	Not available		4.1	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	401, 427	Renforth Dr. to Hwy 427, Toronto	Culvert rehabilitation, Bridge rehabilitation, Resurfacing	Planned	2027-2028		1.8	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Central	427	QEW to Hwy 401, northbound and southbound express lanes, Toronto	Resurfacing	Planned	2027-2028		7.3	\$25 to \$100 million	Design upcoming	To be determined
Rehab	2027-2028	Central	400A	Hwy 400/11 interchange to Hwy 11/93 interchange, Hwy 93 overpass, Oro-Medonte	Bridge replacement, Resurfacing	Planned	Not available		1.1	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	Central	401	Eastbound express lanes Avenue Rd. to Warden Ave., Leslie St./Bayview Ave. interchanges., Phase 3, Toronto	Realignment, Interchange improvements	Planned	Not available		10.4	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	Northeastern	11, 60	North CNR overhead and Ballantyne Creek, Huntsville	Culvert rehabilitation, Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Northeastern	11	Severn River Bridge, Severn Bridge	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Northeastern	11	1.9 km north of Hwy 60, northerly 4.6 km, Huntsville	Resurfacing	Planned	2027-2028		4.6	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Northeastern	118	Unnamed culvert, west of Carnarvon	Culvert replacement	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Northeastern	400	Musquash River Bridge to north of Muskoka Rd. 12 interchange, north of Crooked Bay	Resurfacing	Planned	2027-2028		6.6	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Northeastern	400	Muskoka Rd. 34/48 interchange and Muskoka Rd. 33 interchange, south and north of Crooked Bay	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Northeastern	35, 60	Muskoka Rd. 117 to Hwy 60, Boyne Creek Culvert #3 and Coopers Creek Culvert, Dwight	Culvert replacement, Resurfacing	Planned	2027-2028		17.7	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	County Rd. 33 to east of Northumberland Rd., City of Quinte West	Resurfacing	Planned	2027-2028		12.3	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	7	Hwy 417/Hwy 17 interchange to east of County Rd., Appleton Side Rd., Cemetery Side Rd., County of Lanark	Resurfacing	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	28	Peterborough County Rd. 504, Burleigh St. to Glacial Till Trail, County of Peterborough	Resurfacing	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	County Rd. 38 to Camden East Rd., County of Lennox and Addington	Resurfacing	Planned	2027-2028		13.6	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	35	Durham Regional Rd. 20 to south junction, and junction with Hwy 7A, Regional Municipality of Durham	Resurfacing	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	Montreal St. to Sydenham Rd., Kingston	Resurfacing	Planned	2027-2028		6.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	115	Regional boundary to Hwy 7 junction interchange, County of Peterborough	Resurfacing	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	417	Campbell Dr. to Scheel Dr., County of Renrew	Resurfacing	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	417	Prescott and Russell County Rd. 17 to Dunvegan Rd., United Counties of Prescott and Russell	Resurfacing	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	Camden East Rd. to Wyman Rd. underpass, County of Hastings	Resurfacing	Planned	Not available		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	Nash Creek, United Counties of Stormont, Dundas and Glengarry	Bridge replacement	Planned	Not available		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	138	Hwy 401 to Hwy 417, United Counties of Stormont, Dundas and Glengarry	Centre turn lane, Passing lane	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	132	Stone Rd., 3.9 km east to Riverview Dr., County of Renfrew	Culvert replacement, Resurfacing, Culvert rehabilitation	Planned	2027-2028		3.9	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	60	Renfrew Rd. to Douglas Ave., County of Renfrew	Resurfacing	Planned	2027-2028		20.3	\$0 to \$10 million	Design upcoming	To be determined

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2027-2028	Eastern	15	Morton Creek Bridge, United Counties of Leeds and Grenville	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	7	Drummond Line Rd. to Lansdowne St., County of Peterborough	Resurfacing	Planned	2027-2028		3.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	17	CPR overhead, County of Renfrew	Culvert rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	416	County Rd. 44 to Vanburen St., United Counties of Leeds and Grenville	Bridge rehabilitation	Planned	Not available		5.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	416	Rideau River Rd. to Dilworth Rd., Ottawa	Bridge rehabilitation	Planned	Not available		6.0	\$10 to \$25 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	115	Cavanville Creek, County of Peterborough	Bridge rehabilitation	Planned	Not available		0.0	\$0 to \$10 million	Planning/environmental assessment underway	To be determined
Rehab	2027-2028	Eastern	417	Holland Ave. Bridge, Parkdale Ave. Bridge, Fairmont Ave. Bridge, Bayswater overpass, City of Ottawa	Bridge rehabilitation	Planned	2027-2028		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	417	East of Walkley Rd. to east of Hunt Club Rd., Ottawa	Bridge replacement	Planned	2027-2028		0.0	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	Eastern	17	Bissett Creek Bridge, County of Renfrew	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	7	Belmont 2nd Line to Sama Park Rd., Peterborough	Intersection improvements	Planned	2027-2028		0.5	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	7	Belmont 6th Line Rd., Havelock	Intersection improvements	Planned	2027-2028		0.5	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	33	County Rd. 8 to Collins Bay Rd., County of Lennox and Addington	Erosion control	Planned	2026		0.0	\$0 to \$10 million	Design underway	Design-Bid-Build
Rehab	2027-2028	Eastern	401	County Rd. 4, 0.6 km south of Hwy 401, County of Lennox and Addington	Building, Patrol yard	Planned	Not available		0.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	1.0 km east of Marysville Rd., Belleville Rd., County of Hastings	Patrol yard, Building	Planned	Not available		0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	41	Madawaska River, Griffith Bridge, County of Renfrew	Bridge replacement	Planned	Not available		0.0	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	62	Hwy 62 and Prince Edward County Rd. 1, Prince Edward County	Intersection improvements	Planned	2027-2028		0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	7	Hwy 15 to McNeely Ave., Carleton Place, County of Lanark	Intersection improvements, Resurfacing	Planned	2027-2028	2024-4013	1.6	\$25 to \$100 million	Design underway	To be determined
Rehab	2027-2028	Eastern	401	Power Dam Interchange 786, United Counties of Stormont, Dundas and Glengarry	Bridge replacement	Planned	Not available		0.0	\$25 to \$100 million	Planning/environmental assessment underway	To be determined
Rehab	2027-2028	Eastern	401	Wyman Rd. to Hwy 37, County of Hastings	Resurfacing	Planned	2027-2028		17.5	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	401	Sir John A. MacDonald Blvd. to Quebec Border, United Counties of Leeds and Grenville and, United Counties of Stormont, Dundas and Glengarry	Drainage Improvements	Planned	2027-2028		213.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	417	Hwy 416/417 to Eagleson Rd., Ottawa	Resurfacing	Planned	2027-2028	2025-4010	4.5	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	7A	Hwy 115 to Bethany Longfield Dr., County of Peterborough	Resurfacing	Planned	2027-2028		10.9	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	17	Renfrew Rd. 24, Whitewater Rd. to Renfrew Rd. 26, County of Renfrew	Resurfacing	Planned	2027-2028		35.9	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	118	County Rd. 648, County of Haliburton	Resurfacing	Planned	2027-2028		11.6	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	416	County Rd. 43 to Century Rd., United Counties of Leeds and Grenville	Resurfacing	Planned	2027-2028		19.0	\$0 to \$10 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	417	Maitland Ave. to Hwy 416/417, City of Ottawa	Resurfacing	Planned	2027-2028		5.9	\$10 to \$25 million	Design upcoming	To be determined
Rehab	2027-2028	Eastern	416	Regional Rd. 6 underpass and Mud Creek Bridge, Carlton	Bridge rehabilitation	Planned	2027-2028		5.3	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	416	County Rd. 21 underpass, United Counties of Leeds and Grenville	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	416, 417	Hwy 416/417 interchanges and Log Farm Rd., Ottawa	Bridge rehabilitation	Planned	Not available		0.0	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Eastern	15	Hwy 401 to Joyceville Rd., Kingston	Resurfacing	Planned	2027-2028	2024-4054	9.1	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	416	County Rd. 43 underpass, Ottawa	Bridge rehabilitation	Planned	2027-2028		0.0	\$0 to \$10 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	7	Airport Rd. to Lansdowne St., Pkwy interchange and Bensfort Rd., Peterborough	Bridge rehabilitation, Resurfacing	Planned	2027-2028		4.5	\$10 to \$25 million	Design in procurement	To be determined
Rehab	2027-2028	Eastern	33	Glenora Ferry to Bath, County of Lennox and Addington	Resurfacing	Planned	2027-2028		28.0	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Eastern	401	Palace Rd., County of Lennox and Addington	Bridge replacement, Interchange improvements	Planned	Not available		4.0	\$25 to \$100 million	Design underway	To be determined

Program Type	Start Year	Region	Highway	Location	Type Of Work	Highway Program Status	Target Completion	Contract #	Project Length (kilometres)	Estimated Cost Range	Engineering Status	Delivery Method
Rehab	2027-2028	Eastern	34	Hawkesbury Creek and CNR bridge, United Counties of Prescott and Russell	Bridge replacement	Planned	2027-2028	2021-4091	0.0	\$10 to \$25 million	Planning/environmental assessment underway	To be determined
Rehab	2027-2028	Eastern	401	Nudell Bush Rd., west of Ingleside, United Counties of Stormont, Dundas and Glengarry	Bridge replacement	Planned	2027-2028	2024-4017	0.0	\$0 to \$10 million	Design underway	To be determined
Rehab	2027-2028	Eastern	7	Paul's Rd. to Carleton Place, County of Lanark	Resurfacing, Culvert replacement, Culvert rehabilitation	Planned	2027-2028	2024-4018	19.1	\$10 to \$25 million	Design underway	To be determined
Rehab	2027-2028	Eastern	7	Glen Tay Rd. to Lanark Rd., County of Lanark	Reconstruction	Planned	2027-2028		4.4	\$10 to \$25 million	Design underway	To be determined